

SECRET

CHAM-0173
Copy 1 of 4

Contract NOas-58812 (SS-100)
Amendment No. 6

OCT 21 1959

General Dynamics Corporation
CONVAIR Division
San Diego, California

Gentlemen:

1. This document constitutes Amendment No. 6 to Contract No. NOas-58812 (SS-100) between General Dynamics Corporation, CONVAIR Division, and the United States Government, and said contract, as amended, is further amended as hereinafter set forth.

2. Pursuant to Clause 3 of the General Provisions hereof, Contractor has advised that the estimated final cost will exceed that presently set forth in the Schedule. The Government is desirous that the work be completed and accordingly, PART III - ESTIMATED COST AND FIXED FEE of the Schedule is amended as follows:

a. By increasing the total estimated cost by the sum of \$6,400.00, or a new total of \$215,488.00.

3. All other terms, conditions, and requirements of the contract, as amended, remain unchanged.

4. Please indicate your receipt of this Amendment No. 6 to Contract NOas-58812 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,
THE UNITED STATES GOVERNMENT

By

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS DAY OF , 1959.
GENERAL DYNAMICS CORPORATION

BY

TITLE Vice President

1- SS-100
2- Contractor
3- Finance
4- Chron. Cham